
Georgia Date:

User: krender Department of Transportation Page 1 of 4

Pay Period: 08/02/2014

to 09/02/2014

Rpt-ID: RCPESPRJ

Contract ID: B14629-13-000-0

Estimate Summary By Project

Estimate Number: 0006

09/09/2014

Contract Location: Time Allowed:

SR 2; ALSO INCLUDES INSTALLATION OF INTERSECTION VIDEO DETEC

 

Contractor:

R. J. HAYNIE & ASSOCIATES, INC. Date Let:

P. O. BOX 1767 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

FOREST PARK GA 30298-1767 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

BERKLEY REGIONAL INSURANCE COMPANY

08/16/2013

08/30/2013

09/30/2013

10/01/2013

03/18/2014

00/00/0000

00/00/0000

333 Days

08/29/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 04   

Elapsed Calender Days:

Percent Time: 101.20

337 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$457,872.88

$414,360.75

$96,472.88

79.00%

Counties:

Rabun

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0007349      $457,872.88 $414,360.75 $96,472.88 78.93% $89,480.02

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 4

Pay Period: 08/02/2014

to 09/02/2014

Rpt-ID: RCPESPRJ

Contract ID: B14629-13-000-0

Estimate Summary By Project

Estimate Number: 0006

09/09/2014

Project Number: 0007349      SR 2 - TRAFFIC SIGNAL UPGRADES

 

CSSTP-0007-00(349)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $289,388.80 $221,702.38 $67,686.42

Non-Participating $72,347.20 $55,425.60 $16,921.60

Total Earnings $361,736.00 $277,127.98 $84,608.02

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $361,736.00 $277,127.98 $84,608.02

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($336.00)

Total: $361,400.00 $271,919.98

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $89,480.02

$4,872.00($5,208.00)



Georgia Date:

User: krender Department of Transportation Page 3 of 4

Pay Period: 08/02/2014

to 09/02/2014

Rpt-ID: RCPESPRJ

Contract ID: B14629-13-000-0

Estimate Summary By Project

Estimate Number: 0006

09/09/2014

Project Number 0007349      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0007 150-1000     TRAFFIC CONTROL - LS  1.000 .811

 15250.000 .033

CSSTP-0007-00(349)

 

.844 $503.25 $12,871.00

0047 441-0108     CONC SIDEWALK, 8 IN SY  425.000 459.967

 88.000 .000

 

 

459.967 $.00 $40,477.10

0060 636-1041     HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING, TP 9SF  202.000 130.500

 42.000 70.500

 

 

201.000 $2,961.00 $8,442.00

0065 639-3014     STEEL STRAIN POLE, TP IV, INCL LUMINAIRE ARMEA  1.000 .300

 14420.000 -.300

(W/30 FT & 60 FT MAST ARMS)

 

.000 $-4,326.00 $0.00

0066 639-3014     STEEL STRAIN POLE, TP IV, INCL LUMINAIRE ARMEA  .000 .000

 16497.740 1.000

Change color of Mast Arm to Powder Coated Black

                                                            

1.000 $16,497.74 $16,497.74

0070 639-3014     STEEL STRAIN POLE, TP IV, INCL LUMINAIRE ARMEA  1.000 .300

 14520.000 -.300

(W/40 FT & 55 FT MAST ARMS)

 

.000 $-4,356.00 $0.00

0071 639-3014     STEEL STRAIN POLE, TP IV, INCL LUMINAIRE ARMEA  .000 .000

 16597.410 1.000

Change color of Mast Arm to Powder Coated Black

                                                            

1.000 $16,597.41 $16,597.41

0085 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .200

 41530.000 -.200

1

 

.000 $-8,306.00 $0.00

0095 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .800

 58770.000 .000

3

 

.800 $.00 $47,016.00



Georgia Date:

User: krender Department of Transportation Page 4 of 4

Pay Period: 08/02/2014

to 09/02/2014

Rpt-ID: RCPESPRJ

Contract ID: B14629-13-000-0

Estimate Summary By Project

Estimate Number: 0006

09/09/2014

Project Number 0007349      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0096 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  .000 .000

 59845.780 .800

Change color to Powder Coated Black

                                                            

.800 $47,876.62 $47,876.62

0105 653-1501     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WHITELF  2,185.000 4,877.000

 0.650 .000

 

 

4,877.000 $.00 $3,170.05

0125 682-6233     CONDUIT, NONMETL, TP 3, 2 IN LF  2,310.000 2,570.000

 1.950 .000

 

 

2,570.000 $.00 $5,011.50

0165 937-6050     INTERSECTION VIDEO DETECTION SYSTEM ASSEMBLY, TYPE AEA  4.000 .000

 4290.000 4.000

 

 

4.000 $17,160.00 $17,160.00

Category Amount: $84,608.02 $215,119.42

Project Total Amount: $84,608.02 $361,736.00


